

1. Work Journal

Date	Time Spent	Comments
31.08.2026	1.5 h	Project Proposal & User Stories
01.09.2026	3 h	Architecture, Project Setup
02.09.2026	4 h	Domain Model, Boilerplate, DTOs, OpenAPI spec with generated HTTP Client
02.09.2026	4 h	Frontend API, Local File Storage, ID3 Reader, Simple Frontend
03.09.2026	7 h	Song/Playlist View, Song Streaming
04.09.2026	7 h	Auth Slice
05.09.2026	7 h	Vinyl Player, Mobile and Animation Performance Improvements, Song Reordering
06.09.2026	5 h	Song Delete via CQRS, Skeleton Loaders
16.09.2026	3 h	NDC Talks about AI and Security
17.09.2026	3 h	NDC Talks about performance and Accessibility
18.09.2026	2 h	NDC Talks about Vibecoding
21.09.2026	3 h	Refactoring, Accessibilty Improvements
22.09.2026	3 h	Pagespeed/Lighthouse
23.09.2026	3 h	Update Docs, Increase Test Coverage
24.09.2026	2 h	UI Improvements, Personal Reflection
25.09.2026	2 h	Mobile UI Nav Fix, Personal Reflection, eslint, Documentation
Total		59.5 h